

Project Planning

Date: 30 September 2026 | Team ID: 6ab2240ffc67a5bc0222524ef | Project: ComicCraft – AI Comic Story Creator

Product backlog and sprint schedule

Sprint	Epic / requirement	User story / task	Points	Priority	Team
1	Discovery	As a creator, I can describe the problem and target user.	2	High	All
1	Architecture	As a developer, I can define the FastAPI and generation pipeline.	3	High	All
2	Input	As a user, I can enter prompt, character, setting, tone and style.	3	High	Frontend + Backend
2	Story pipeline	As a user, I can receive five structured panels with narration/dialogue.	5	High	AI/Backend
3	Images	As a user, I can receive one illustration for each panel.	5	High	AI/Backend
3	Layout	As a user, I can see a coherent panel preview.	3	High	Backend/Frontend
4	Export	As a user, I can download the comic as a PDF.	3	High	Backend
4	Testing	As a team, we can verify routes, layout and required files.	3	Medium	All
5	Documentation	As a reviewer, I can understand setup, architecture and demonstration flow.	3	Medium	All

Estimation notes

Points are relative estimates rather than measured development hours. The largest technical uncertainty is external image-generation latency and availability of configured credentials.